
Thesis A (T1)
Thesis B (T2)
Thesis C (T3)
Literature review, Thesis-A report
S5-RVT reproduction
EventSSM: build, train, test
Event-rate study
Efficiency benchmark
PureSSM: build, cloud training, test
SpikingSSM: build, first tests
SpikingSSM: training, analysis
Research and planning
Neuromorphic-chip proposal (Intel)
Report writing, supervisor reports
GPU training runs
reproduced, 47.7
test 46.2
correction not reproduced
first efficiency results
46.4, large objects +3.0
go/no-go check passed
100k runs (12 Oct), 400k run (16 Oct)
Thesis-C plan
proposal drafted
finalised
restructured
today
Feb
Mar
Apr
May
Jun
Jul
Aug
Sep
Oct
Nov
2026
active work (from code history)
estimated (before code history)
result