
Thesis A (T1)
Thesis B (T2)
Thesis C (T3)
Literature review, Thesis-A report
S5-RVT reproduction (MVP)
EventSSM: build, train, test
Temporal-generalisation study
Efficiency benchmark
PureSSM: build, cloud training, test
SpikingSSM: build, smoke, pilots
SpikingSSM: training ladder, analysis
Research and planning
Neuromorphic track (INRC proposal)
Report writing, supervisor reports
GPU training runs
reproduced, 47.7
test 46.2
Δt rescaling not reproducible
first efficiency results
test 46.4, AP$_L$ +3.0
kill-switch passed
100k ladder (12 Oct), 400k (16 Oct)
Thesis-C plan
proposal drafted
finalised
restructured
today
Feb
Mar
Apr
May
Jun
Jul
Aug
Sep
Oct
Nov
2026
work period (commits)
inferred, before the repository
result / milestone