
Thesis C (T3)
S5-RVT reproduction (MVP)
S5-RVT reproduced (47.7)
EventSSM: build, train, test
EventSSM test 46.2
Temporal-generalisation study
Δt rescaling not reproducible
Efficiency benchmark
first efficiency results
PureSSM: build, cloud training, test
PureSSM test 46.4, AP$_L$ +3.0
SpikingSSM: build, smoke, pilots
kill-switch passed
SpikingSSM: training ladder, analysis
100k ladder (12 Oct), 400k (16 Oct)
Research and planning
Thesis-C plan
Neuromorphic track (INRC proposal)
proposal drafted
finalised
Report writing, supervisor reports
restructured
GPU training runs
today
May
Jun
Jul
Aug
Sep
Oct
Nov
2026 (columns = calendar weeks)